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This is a progress report for the grant awarded to the Department of Toxic Substances 
Control's (DTSC's) Enforcement and Emergency Response Program (EERP) under US 
EPA's State Environmental Justice Cooperative Agreement Program (SEJCA). The 
SEJCA grant award for Cooperative Agreement (AJ-83436401 ), dated August 26, 
2009, was for three years (1 0/01/2009 - 09/30/2012) in the amount of $160,000. The 
grant has been amended once to extend the project period to October 30, 2013 with no 
additional funds being added: Current Project Period= 10/01/2009-10/30/2013 

This Progress Report covers activities conducted from May 1 through December 31, 
2012 and includes summaries of the Project Measures and Milestones accomplished 
following the Output Measurements included in the Workplan dated September 2011. 
Also included are anticipated future activities, any difficulties encountered and problem 
resolutions. 

Most Significant Accomplishments: 
• Provided a workshop on California's Green Business Certification Program to the 

Wilmington community on June 14, 2012. 
• Presented a summary of the previous water sampling (Phase 1) and proposed 

additional sampling (Phase 2) at a Maywood community meeting with City 
officials, water company representatives, residents and activists. A fact sheet 
was also prepared on the Phase 1 Sampling for distribution at the meeting. 

• Conducted the Phase 2 Water Sampling in Maywood which included water 
company source wells, distribution lines and selected residences. 

• Participated in meetings with US EPA in September to discuss its progress under 
this grant and plans for the future. 

Output Measurement 1 -Community Meetings 
• Maywood 

DTSC is providing technical support to the community and is partnering with the 
California Department of Public Health's Drinking Water Program (CDPHDWP) 
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on reviewing findings of the Phase 1 Sampling conducted by DTSC staff in 
October 2010. DTSC EERP and 710 GIS Team staff are working in collaboration 
with the Maywood Inter-Agency Partnership and CDPHDWP to finalize a Phase 2 
Sampling Plan. DTSC is also finalizing the Phase 1 Sample Report and 

drafting a Maywood Project Fact Sheet. In addition, a series of community 
meetings will be scheduled to inform the community and City officials of the 
Project status and important findings. 

• Wilmington 
DTSC had several meetings and conference calls with Jesse Marquez, Director 
of Coalition for a Safe Environment (CFASE) regarding future trainings in the City 
of Wilmington. 

DTSC initiated a series of monthly training programs for Wilmington residents in 
September 2011. Topics for the programs are selected based on community 
input. Community representatives work with Maya Akula, Unit Chief, Public 
Participation, in organizing and providing the training. Training is presented in 
Spanish and English. All of the training materials are also translated into 
Spanish. A monthly training planning meeting is held with community 
representatives on the second Tuesday of the month. The training is given on 
the fourth Tuesday of the month from 6:00pm until 8:pm. This time was selected 
by the community. The first training on Inspections, Complaints and Enforcement 
was provided on September 26, 2011. The second training on DTSC's 
Permitting/Corrective Action process was provided on October 25, 2011. Due to 
scheduling conflicts and workload, CFASE requested that the training be put on 
hold until June 2012. A third training on Green Business was provided on June 
14, 2012. 

Community members from Wilmington attended the trainings. An evaluation 
form was distributed to the participants. The form was provided in both English 
and Spanish. The community members completed the evaluation form and gave 
4 or 5, 5 being the highest score. They also provided comments which will be 
helpful to the presenters of future trainings. Additional training will be scheduled 
in coordination with CFASE based on their availability to host the training. The 
topic for the training will be selected based on what will benefit the community 
most. 

Output Measurement 2- Enforcement and Environmental Bus Tours 
• No bus tours were conducted during this period. 
• A bus tour is scheduled for January 30, 2013 focused on the Interstate 710 

corridor in Los Angeles County. 

It is important to note that many of the issues raised during the summer of 2007 
and 2008 bus tours and workshops are the subject of continuing inspection and 
enforcement work. DTSC and the South Coast Air Quality Management District 
continue working together in an effort to address environmental concerns related 
to the Exide Technologies facility in Vernon. 
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Output Measurement 3 - Networking with Community Organizations 
• Los Angeles County Environmental Justice Collaborative Meetings 

DTSC continues to participate in the monthly Los Angeles Environmental Justice 
Collaborative meetings. The meetings are hosted by Ms. Cynthia Babich, 
Director of Del Amo Action Committee, and are attended by environmental justice 
community leaders and various governmental agencies representing issues 
within Los Angeles County. Regional environmental justice projects include the 
Maywood drinking water project, planned expansion of the Port of Los Angeles in 
Wilmington, evaluation of former smelter sites and Los Angeles schools near 
industrial sites. DTSC public participation staff collaborated with the group on 
coordinating the DTSC community training. 

Output Measurement 4- Formation of Citizen Task Forces for the Three Cities 
• The Los Angeles County and Los Angeles City Task Forces are being supported 

by the active participation of DTSC EERP staff through monthly meeting 
attendance and engaging in roll-outs within Environmental Justice communities in 
Los Angeles County along with task force members from multiple jurisdiction 
agencies. DTSC is currently participating in the roll-outs that are carried out by 
members of the Los Angeles City Attorney Task Force where multi-jurisdictional 
agencies affiliated with the task force combine resources to perform joint 
unannounced inspections. The focus is currently on the Wilmington and 
Alameda Corridor areas with sites that are directed by citizen complaints issued 
to the environmental unit of the City Prosecutor's office as well as from other task 
force member recommendations. There is an ongoing once-a-month meeting 
attended by DTSC EERP staff for the Los Angeles District Attorney's Task Force 
meetings held in downtown Los Angeles and also at the Los Angeles City 
Environmental Task Force where specific environmental justice concerns are 
addressed. 

Output Measurement 5- Ground-Truthing 
• No activities were performed during this reporting period. 

Output Measurement 6 -Citizen Complaints 
• See comments under Output Measure 4 above. 

Difficulties Encountered 
• Administrative difficulties have been encountered due to restrictions associated 

with the State of California budget problems. Also some delays were 
encountered since the retirement of the former Environmental Justice 
Coordinator, Florence Gharibian. However, with the hiring of the new 
Environmental Justice Coordinator, Roger Kintz, DTSC environmental justice 
activities associated with this grant have restarted. 

Problem Resolution 
• Administrative problems with determining a suitable mechanism for payment of 

activities to be conducted by community groups in support of this grant have now 
been resolved. It has now been approved to utilize the State of California's 
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Service Authorization (SvcA) process. Although the SvcA is limited to less than 
$5,000, it is a much more efficient means of "contracting" for needed services 
than the much more cumbersome Standard Agreement process that has been 
traditionally used and which requires significantly more time and oversight 
agency sign-off to put into effect. Use of the SvcA process has enabled DTSC to 
fully execute the agreements to support the EJ Bus Tour on a timely basis and, 
thus, allowing the bus tour to be definitively scheduled. Since the primary focus 
of future expenditures will be with local community groups, this will enable 
progress on the grant to be accelerated. 

BUDGET RECAP 

Output Approved Costs Costs Total Funds 
Measurement Budget Incurred Incurred Remaining 

This Quarter To Date 
1 -Community $ $ 2,325.32 
Meetings 
2- EJ Bus Tours $ 
3 - Networking $ 
4- Citizen Task $ 
Forces 
5 - Ground-Truthing $ 
6- Citizen $ 
Complaints 

Grand Total $ $ 2,325.32 $ 89,428.67 $ 
160,000 70,571.33 

Note: The only budget figures that have been currently available are by budget 
category as reflected in the grant award/cooperative agreement document and not by 
Workplan Output Measurement. The process of revising the budget to be reflective of 
the Grant Workplan output measurements instead of simply budget category is 
underway, but not yet completed. Changes between some of the budget categories 
may well need to be made and will be coordinated with the EPA Project Officer. The 
overall level of expenditure for the grant is consistent with both US EPA and DTSC 
financial reports. 

Since the last report, the only expenditure against the grant that has been made was for 
$2,325.32 for translation services for the July 31, 2012 community meeting in Maywood. 

Report prepared by: 

3/23/2013 

Sandra Karinen 
Department of Toxic Substances Control 
Cleanup Program 
8800 Cal Center Drive 
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Sacramento, CA 95826-3200 
(916) 255-37 45 
Karinen, Sandy@dtsc.ca.gov 
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